



# Lunenburg Public Schools

**Loxi Jo Calmes**  
Superintendent of Schools

## SCHOOL BUILDING COMMITTEE MEETING Wednesday, August 10, 2016 – 6:30 P.M.

MS Collaborative Room #D132, Lunenburg Middle-High School

### AGENDA

#### School Building Committee

Loxi Jo Calmes, Superintendent  
Michael Mackin, SC Representative  
Tom Alonzo, BOS Representative  
Greg Bittner, Planning Board Representative  
Mark Erickson, Finance Committee Representative  
Greg S. Roy, Citizen-at-large  
Mike Barney, Citizen-at-large  
Brian Frank, Citizen-at-large  
Colleen Shapiro, Citizen-at-Large

#### Advisors

Kerry Lafleur, Town Manager  
John Londa, Director of Facilities  
Brian Spadafino, LHS Principal  
Tim Santry, MS Principal  
Stuart Lesser, NV5  
Inga Knox, NV5  
Rob Juusola, NV5  
Jeff Luxenberg, NV5  
Charles Hay, Tappe Associates  
Jennifer Littlefield, Tappe Associates  
Philip Conroy, Shawmut Design & Construction  
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Business
- Public Comment
- Chair's Report
- Meeting Minutes from the following meeting:
  - July 13, 2016 LSBC Meeting Notes
- Monthly Invoices
  - Shawmut Design and Construction Requisition No. 24 (July, 2016)
  - Tappe Architects Invoice (July, 2016)
  - NV5 Invoice (July, 2016)
  - F+E Invoices
- Monthly Approvals & Commitments
  - Change Order #16:
    - *Athletic Field Resizing, MB&TB Changes, Stair #2 Open Riser Infill Panel, Added Glass @ A.D.'s office, Casework/Flag Holder Additions, Added Wall Clocks, Added Signage.*
  - Change Requests to be discussed
    - *Police Repeater, Paving at TCP, Additional Railing in Auditorium.*
  - Outstanding PCI Log (List of potential changes to come)
- Construction Progress Update
- Public Comment
- Adjournment

1025 Massachusetts Avenue, Lunenburg, Massachusetts 01462  
978 582-4100 ~ fax 978 582-4103