



# Lunenburg Public Schools

Loxi Jo Calmes  
Superintendent of Schools

**SCHOOL BUILDING COMMITTEE MEETING**  
**Wednesday, September 10, 2014 - 6:30 P.M.**  
**Thomas C. Passios Building, Room 13**

School Building Committee

Loxi Jo Calmes, Superintendent  
Colleen Shapiro, SC Representative  
Michael Mackin, SC Representative  
Tom Alonzo, BOS Representative  
Nathan Lockwood, Planning Board Representative  
Mark Erickson, Finance Committee Representative  
Mike Barney, Citizen-at-large  
Brian Frank, Citizen-at-large  
Greg S. Roy, Citizen-at-large

Advisors

Kerry Speidel, Town Manager  
John Londa, Director of Facilities  
Brian Spadafino, LHS Principal  
Tim Santry, MS Principal  
Greg Cohan, Joslin, Lesser & Associates  
Inga Knox, Joslin, Lesser & Associates  
Jeff Luxenberg, Joslin, Lesser & Associates  
Charles Hay, Tappe Associates  
Michael Kearns, Shawmut Design & Construction  
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Business
- Approval of Meeting Minutes from the following meeting:
  - August 13, 2014 LSBC Meeting Notes
- Monthly Approvals
  - Joslin Lesser +Associates Invoice (August, 2014)
  - Tappe Associates Invoice (August, 2014)
  - Shawmut Design and Construction (August, 2014)
  - Shawmut iGMP No. 2, Structural Steel Package
- Status of Main Bid Package Pre-Qualifications
- Construction Update
- Community Outreach Efforts
  - Next Abutter's Meeting on November 6<sup>th</sup> at 6:30 PM
- Other Business
  - Aerial Photo Service
  - Project Web-Cam Capabilities
  - Ground Breaking Ceremony Planning
- Public Comment
- Adjournment

*1025 Massachusetts Avenue, Lunenburg, Massachusetts 01462*  
*978 582-4100 ~ fax 978 582-4103*