



Lunenburg Public Schools

Loxi Jo Calmes
Superintendent of Schools

SCHOOL BUILDING COMMITTEE MEETING

October 14, 2015 – 6:30 P.M.

Thomas C. Passios Room #13

School Building Committee

Loxi Jo Calmes, Superintendent
Colleen Shapiro, SC Representative
Michael Mackin, SC Representative
Tom Alonzo, BOS Representative
Greg Bittner, Planning Board Representative
Mark Erickson, Finance Committee Representative
Mike Barney, Citizen-at-large
Brian Frank, Citizen-at-large
Greg S. Roy, Citizen-at-large

Advisors

Kerry Speidel, Town Manager
John Londa, Director of Facilities
Brian Spadafino, LHS Principal
Tim Santry, MS Principal
Stuart Lesser, Joslin, Lesser & Associates
Inga Knox, Joslin, Lesser & Associates
Jeff Luxenberg, Joslin, Lesser & Associates
Charles Hay, Tappe Associates
Michael Kearns, Shawmut Design & Construction
Jonathan Hirst, Shawmut Design & Construction

- Call to Order
- Business
- Meeting Minutes from the following meeting:
 - September 10, 2015 LSBC Meeting Notes
- Monthly Invoices
 - Joslin Lesser & Associates Invoice (September, 2015)
 - Tappe Architects Invoice (September, 2015)
 - Shawmut Design and Construction Requisition No. 14 (September, 2015)
 - UTS Invoice (September, 2015)
- Monthly Approvals
 - Change Order #4
 - Review of Potential Changes
- Financial Update
- Construction Progress Update
- Public Comment
- Adjournment